

ELM STREET PROJECT PUBLIC MEETING
 CALUMET VILLAGE TOWN HALL
 340 SIXTH STREET
 CALUMET, MICHIGAN 49913
 July 16, 2019 - 4:30 PM

Present: President David Geisler

Trustees: Joshua Rowe, Roxanne King, Nathan Anderson, Brian Abramson,
 Doug Harrer

Also present from the village: Village Administrator Caleb Katz, Village Clerk Kevin Weir

Public present: 7 members of the public present

Absent: Trustee Andrew Ranville, Treasurer Stephani Camp

I. 4:30 PM President David Geisler called the meeting to order and the pledge was recited

II. Agenda

1. Elm Street Project Update

Chris Holmes of Upper Peninsula Engineers and Architects (U.P.E.A) provided an update on the scope and timeline of the Elm Street Project.

2. Elm Street Questions/Concerns

Chris Holmes (U.P.E.A) addressed public comments and questions:

- Representatives from the Calumet Players inquired about the impact of the Elm Street Project on their ability to transport equipment from their building to the Calumet Theatre via the alleys for the fall musical.
- Peggy Germain inquired about the end point of the Elm Street Project and why it does not span the entire village length of Elm Street.

3. Adjournment

Motion made by Trustee Anderson and seconded by Trustee Rowe to adjourn at 4:47 PM

President David Geisler conducted a voice vote:

Yeas: All Nays: None

Motion Carried 6/0

Respectfully Submitted,

Kevin P. Weir
Calumet Village Clerk
July 17, 2019